COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 09/ 2019

ESTI MATE SUMMARY 15:19: 19
CONTI D: C22227 ESTI MATE NO 0004 FI NL SPEC YR 2005
PCN: 22227-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NQ
CONTRACT DESCRI PTI ON: TIME CHARGED: 25.0 DAYS TIVE ALLOW 25 WORK DAYS
I-76 AND COUNTY ROAD 22 AT FORT MORGAN MP 83. 702 PERCENT TIME:  100. 00 ORI G TI ME ALLON 25 WORK DAYS
PROQJECT NO NHPPO761- 230
I-76: REPAI R DAMAGED MBE WALL
NAVE OF ROAD: 0200
PRQJECT COUNTI ES: LOGAN SEDGW CK
MORGAN
CONTRACTOR:
TLM CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 05/ 09/ 2019 DATE TIME STARTED 10/15/2018
P. 0. BOX 336638 DATE LET 06/ 14/ 2018 DATE WORK BEGAN 10/ 15/ 2018
DATE AWARDED 07/ 16/ 2018 DATE TI ME SToppep 02/07/2019
DATE CONTRACT EXECUTED 08/02/2018 DATE ACCEPTED 02/ 07/ 2019
GREELEY CO 80633  (970)346- 8323 DATE NOTI CE TO PROCEED 10/ 15/ 2018
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMT: $ 233, 533. 00 PARTI Cl PATI NG $ 217, 458. 00 $ 0.00
AWARD PRQIECT AM: $ 222, 460. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 93. 129% TOTAL EARNI NGS 217, 458. 00 0.00
FUNDS AVAI LABLE: $ 16, 075. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 217, 458. 00 0.00
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 3,336.90
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 217, 458. 00 3,336.90
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 217, 458. 00 3, 336. 90
OTHER ADJUSTNMENTS 0.00 0.00
PAYMENT DUE $ 5,73735 0

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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PCN: 22227-BID ESTI MATE RUN 05/ 09/ 2019
PRQJECT: NHPP0761- 230 ESTI MATE NO 0004 15:19: 19
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 Roadway

0005 208-00002 *Erosion Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0010 208-00035 *Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0. 00
0015 208-00046 Pre-fabricated Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0.00
3, 000. 00000 1. 000 3, 000. 00
0020 208-00103 Renoval and Disposal of Sedinent (Labor) 10. 000 10. 000
HOUR 0. 000 0. 00
33. 00000 10. 000 330. 00
0025 212-00006 *Seeding (Native) 0.700 0. 070
ACRE 0. 000 0. 00
25, 000. 00000 0. 070 1, 750. 00
0030 212-00032 *Soi | Conditioning 0. 070 0. 070
ACRE 0. 000 0. 00
25, 000. 00000 0. 070 1, 750. 00
0035 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 388. 000 338. 000
Cl ass
Sy 0. 000 0.00
6. 50000 338. 000 2,197.00
0040 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
13, 000. 00000 1.000 13, 000. 00
0045 630-00007 *Traffic Control Inspection 23.000 23.000
DAY 0. 000 0.00
175. 00000 23.000 4,025. 00
0050 630-00012 *Traffic Control Management 23.000 23.000
DAY 0. 000 0. 00
725. 00000 23.000 16, 675. 00
0055 630-80341 *Construction Traffic Sign (Panel Size A) 2.000 2.000
EACH 0. 000 0. 00

60. 00000 2.000 120. 00



CONTI D:

Roadway

CAT NO0200

0060 630-80342

0065 700-70010

0070 700-70380

CAT NO0300

0075 609-24000

CAT NO0301

0080 202- 00495

0085

601- 03000

0090

601- 40400

0095

609- 24000

0105 641-10000

C22227

Val |

Val |

22227-BID
NHPPO761- 230

| TEM
DESCRI PTI ON

*Construction Traffic Sign (Panel Size B)
F/ A M nor Contract Revisions
F/ A Erosion Control

C22-A
Cutter Type 2 (Special)

C-22-C
Renoval of Portions of Present Structure

Concrete Class D

Concrete Stain

*Structural

Cutter Type 2 (Special)

*Shotcrete

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
4. 000
EACH
85. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
250. 000
LF
28. 00000
CAT 0300  CURRENT AMT $
1. 000
LS
23, 500. 00000
0. 000
cy
1, 250. 00000
361. 000
sy
65. 00000
247. 000
LF
28. 00000
394. 000
sy
285. 00000
CAT 0301  CURRENT AMT $

PREV QTY/
Y TH' S PERI OD
QTY TO DATE

4.000
0. 000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

59,262.00 %

250. 000
0. 000
250. 000

7,000.00 %

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

. 000
0. 000
. 000

394. 000
0. 000

394. 000

166,171.00 $
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ESTI MATE RUN 05/ 09/ 2019

15:19:19
CUMULATI VE
AMOUNT

.00
340. 00

.00
0. 00

.00
0. 00
.00$ 43,187.00

.00
7,000. 00
00$ 7, 000. 00

.00
23, 500. 00

.00
0. 00

.00
23, 465. 00

.00
6, 916. 00

.00
112, 290. 00
.00$% 166, 171.00
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CONTI D: C22227
PCN: 22227-BID ESTI MATE RUN 05/ 09/ 2019
PRQIECT NHPP0761- 230 ESTI MATE NO 0004 15:19: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0100 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
CAT 0400 CURRENT AMT $ 1,100.00 % 0.00% 1, 100. 00
PRQIECT TOTAL CURRENT AMI $ 233,533.00 % 0.00% 217, 458. 00



